

Six-Month Action Plan

A comprehensive roadmap for implementing AI literacy initiatives in low/no income communities.

Month 1: Foundation Building

Key Activities

- **Establish Project Infrastructure:** Create management structures, communication systems, and operational protocols
- **Form Community Advisory Boards:** Recruit diverse stakeholders from target communities to guide implementation
- **Conduct Needs Assessments:** Gather detailed data on specific community needs and existing resources
- **Develop Strategic Partnerships:** Establish formal relationships with key institutions and organizations
- **Secure Physical Locations:** Identify and prepare spaces for initial AI literacy activities

- **Recruit Core Team:** Hire and onboard essential staff with emphasis on community representation

Milestones

- Advisory boards established in 5 priority communities
- Comprehensive needs assessment reports completed for each target area
- 10+ formal partnership agreements signed
- Core team of 15-20 staff hired and onboarded
- Initial implementation plan approved by stakeholders

Month 2: Capacity Building and Resource Development

Key Activities

- **Train Community Facilitators:** Develop and implement training program for local AI literacy facilitators
- **Create Foundational Resources:** Develop core AI literacy materials tailored to community contexts
- **Establish Access Points:** Set up physical and digital access points for AI literacy resources

- **Develop Evaluation Framework:** Create comprehensive metrics and data collection systems
- **Launch Pilot Activities:** Implement initial small-scale programs to test approaches
- **Begin Community Outreach:** Initiate awareness campaigns and recruitment efforts

Milestones

- 50+ community facilitators trained across priority areas
- Core set of AI literacy resources developed and tested
- 15+ access points established and operational
- Evaluation framework implemented with baseline data collected
- 5-10 pilot programs launched with 100+ initial participants

Month 3: Program Expansion and Deepening Engagement

Key Activities

- **Expand Program Offerings:** Scale successful pilot programs and introduce new formats

- **Activate Secondary Channels:** Engage additional distribution channels for AI literacy resources
- **Develop Community Leadership:** Identify and support emerging community AI champions
- **Enhance Resource Depth:** Create more specialized and advanced AI literacy materials
- **Implement Feedback Systems:** Establish mechanisms for continuous community input
- **Launch Mobile Initiatives:** Begin mobile outreach to communities distant from fixed centers

Milestones

- Program participation expanded to 500+ community members
- 25+ community AI champions identified and supported
- 10+ new specialized resource sets developed
- 5+ mobile initiatives launched reaching 15+ remote communities
- First round of program refinements implemented based on feedback

Month 4: Deepening Impact and Building Sustainability

Key Activities

- **Scale Successful Approaches:** Identify and expand highest-impact programs
- **Enhance Comprehensive Resources:** Develop complete AI literacy curriculum pathways
- **Strengthen Partnerships:** Deepen institutional relationships and secure additional support
- **Conduct Mid-Point Evaluation:** Assess progress and impact of initial implementation
- **Develop Sustainability Plans:** Create strategies for long-term program sustainability
- **Launch Advanced Programs:** Implement next-level AI literacy initiatives for early adopters

Milestones

- Program participation expanded to 1,000+ community members
- Complete AI literacy curriculum pathways developed
- Mid-point evaluation completed with documented impact metrics
- Draft sustainability plans created for all program components
- 5+ advanced AI literacy programs launched

Month 5: Integration and Systems Change

Key Activities

- **Integrate into Existing Institutions:** Embed AI literacy into schools, libraries, and community centers
- **Develop Policy Recommendations:** Create policy frameworks to support AI literacy
- **Organize Community Showcases:** Host events highlighting community AI literacy achievements
- **Facilitate Cross-Community Learning:** Create mechanisms for sharing best practices
- **Engage Additional Stakeholders:** Expand network of supporters and partners
- **Document Implementation Models:** Create detailed guides for program replication

Milestones

- AI literacy components integrated into 25+ existing institutions
- Policy recommendation document completed and distributed to key stakeholders
- 10+ community showcase events held with 500+ attendees
- Cross-community learning network established with regular exchanges

- Implementation models documented for all major program components

Month 6: Sustainability and Expansion Planning

Key Activities

- **Implement Sustainability Plans:** Activate strategies for long-term program sustainability
- **Develop Community Ownership:** Transfer leadership to community stakeholders
- **Create Expansion Strategy:** Develop plans for expanding to additional communities
- **Conduct Comprehensive Evaluation:** Complete full assessment of six-month implementation
- **Secure Long-Term Funding:** Identify and secure resources for continued operations
- **Establish Governance Structure:** Create permanent oversight and management systems

Milestones

- Sustainability plans implemented for all program components

- Community leadership transitioned for 50%+ of program elements
- Expansion strategy completed with implementation timeline
- Comprehensive evaluation report completed with impact metrics
- Long-term funding secured for core program components
- Permanent governance structure established and operational

Success Metrics

The following metrics will be used to evaluate the success of the AI literacy initiative:

Participation MetricsLearning Outcomes

- Number of community members engaged
- Demographic diversity of participants
- Retention and completion rates
- Geographic coverage with program formats
- AI literacy knowledge assessment scores
- Practical skills demonstration
- Critical evaluation abilities
- Confidence in using AI tools
- Application of AI literacy in daily life

Community ImpactProgram Quality

- Economic outcomes (job placement, wage increases)
- Educational advancement
- Community-initiated AI projects
- Digital access improvements
- Policy and systems changes
- Participant satisfaction ratings
- Resource quality assessments
- Implementation fidelity
- Adaptability to local contexts
- Cost-effectiveness of delivery

About

This initiative addresses the urgent national priority of bridging the AI literacy gap in America's low and no-income communities.

Quick Links

[Home](#)
[Overview](#)
[Research](#)
[AI Centers](#)
[Resources](#)
[Action Plan](#)

Contact

Stephen D. Pullum
Founder, AfricurityAI (SDVOSB)
US Department of State, OSAC/DSS
Email: spullum@africurity.com
Phone USA: +1 903 471 0022
Phone Thailand: +66 092 271 7601

All rights reserved. © 2025 AfricurityAI